

Communication

Date	15 March 2026
Team ID	XXXXXX
Project Name	PocketSmart AI
Maximum Marks	1 Mark

The template covers team/stakeholder communication for updates, issues and feedback. ■filecite■turn15file8■L7-L18■

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Microsoft Teams / Google Meet	All 4 team members	Review tasks, blockers and next actions.
2	Progress Update	Weekly	Teams / shared document	All 4 team members	Track sprint progress and deliverables.
3	Issue / Bug Discussion	As Needed	Teams / WhatsApp	Relevant team members	Resolve implementation, API and integration issues.
4	Stakeholder Review	Bi-Weekly	Online meeting / demo	Team + mentor/stakeholder	Collect feedback and validate direction.
5	Final Demo Rehearsal	Once	Google Meet / in-person	All 4 team members	Practice demo flow and assign speaking sections.
6	Documentation Review	As Needed	GitHub / shared folder	All 4 team members	Review templates, README and submission artifacts.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Different views on feature priority	Prioritize budget-aware recommendation flow first and treat extensions as later phases.
2	AI/API dependency uncertainty	Document API assumptions, keep API keys in environment variables and add graceful error handling.
3	Coordination of documentation and demo tasks	Assign clear sections to each team member and review the complete submission together.